Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050074-7

The Files: Contract: 49h-20525-2 30 July 1962

25X1A9a [redacted]

Trip Report - Audio Frequency Current Generator

25X1A5a1 [redacted]

1. Project Description:

Modify one high power voice amplifier to accept high speed keying and match output to various impedances.

2. Contractual Information:

a. Initial Cost: $5,500
b. Initiation Date: 25 February 1962
c. Completion Date: 25 June 1962
d. Deliverable Items: One engineering model audio frequency current generator

3. Date of Meeting: 27 July 1962

25X1A 4. Place of Meeting: [redacted]

5. Persons Attending:

Agency	Non-Agency
25X1A9a [redacted]	[redacted] 25X1A5a1

6. Contractor's Performance:

a. On Schedule and Expected to Remain So: No
b. Within Obligated Funds and Expected to Remain So: Yes
c. Satisfactory Technical Progress: Yes

7. Project Status:

The contractor's proposal for this project was based on a schedule longer than that for which the contract was written. Since this is a fixed price contract, the contracting officer advised the contractor to proceed according to the originally proposed schedule without requesting a contract amendment.

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050074-7

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050074-7

SUBJECT: Trip Report - Audio Frequency Current Generator [redacted] 25X1A5a1

All circuit design is completed and a portion of the sub-assemblies have been fabricated. The contractor estimates that the unit will be available for acceptance by 20 August 1962.

[redacted] 25X1A9a

Distribution:
R&D Subject File
Inspection Branch/PD/OL
R&D Lab
Monthly (2)
EP Chrono

OC-E/R&D-EP:RS:amm (30 July 1962)

[redacted]

Approved For Release 2001/04/23 : CIA-RDP78-02820A000800050074-7